

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

SRSP-FFC - Construction of SLR Bridge @ Km.11.646 of Flood Flow Canal – Post facto revised Administrative Approval and Ratification orders – Accorded.

IRRIGATION & CAD (PW:MAJ.IRR.III) DEPARTMENT

G.O.Rt.No.462 .

Dated:4th June, 2008.

Read the following:--

- 1) G.O.Ms.No.218, I& CAD(Maj.Irr.III) Deptt., dt:1-12-2006.
- 2) From the C.E., FFC(SRSP) & SSP., Karimnagar, Lr.No.CE/FFC & SSP/LMD/TS/T1/F 20 Vol.7/5986, dated:17-10-2007.

>><<

ORDER:

In the reference 1st read above, Government have accorded administrative approval for Rs.58.80 lakhs towards construction of SLR Bridge at Km 11.646 of SRSP., Flood Flow Canal.

2. In the circumstances reported by the Chief Engineer, FFC(SRSP) & SSP., Karimnagar in the reference 2nd read above, Government after careful consideration hereby accord post facto revised administrative approval for Rs.77.00 lakhs (Rupees seventy seven lakhs only) for the work "Construction of SLR Bridge @ km 11.646 of Flood Flow Canal.

3. The action of the Chief Engineer, FFC(SRSP) & SSP., Karimnagar in having directed to Superintending Engineer, FFC Circle-I, Jagtial to call for the tenders with recast estimate of Rs.77.00 lakhs for the said work, is hereby ratified.

4. This order is issued with the concurrence of Finance (W&P) Department vide their U.O.No.1082/F4(2)/08-1, dated:27-3-2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS,
SECRETARY TO GOVERNMENT.

To

The Chief Engineer, FFC(SRSP) & SSP., LMD Colony, Karimnagar.

Copy to:

The Director of Works and Accounts, Hyderabad.

The Joint Director of Works and Accounts, LMD Colony, Karimnagar.

The Pay and Accounts Officer, LMD Colony, Karimnagar.

The Accountant General, A.P., Hyderabad.

The Finance (W&P) Department.

The P.S. to Minister for Major & Medium Irrigation.

The P.S. to Secretary to Government (AD)

SF/SC.

//FORWARDED :: BY ORDER//

SECTION OFFICER.